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SITREPNO: 36 (REMOVAL)
Date: October 4, 1997
Subject: Westbank Asbestos
From: John Martin, OSC, U.S. EPA, Region 6, RPB (214/665-6748)
To: Director, Office of Emergency & Remedial Response

Charles A. Gazda, Chief, ERB, Region 6
State Contact: LDEQ

CERCLIS No: LAD985170711 (#Y6) State Notification: LDEQ, LDHH
Action Memo: 08/23/96 & 04/03/97 Start Date: 10/14/96

Response Authority: CERCLA, Removal Funded non-NPL

IAG No w/ USACE: DW96950233-01-0 'WAF No: 96/01-COE33-Y600-V004

I SITUATION

The Westbank Asbestos Site is located in the Westbank area of New Orleans consisting of the Jefferson
Parish cities of Bridge City, Westwego, Marrero, Harvey and Gretua, and the Orleans Parish community of Algiers.
These communities are in the vicinity of a former Johns-Manville plant that operated in Marrero. The plant
reportedly gave away to local residents an asbestos-containing material (ACM) that was mixed with a cement-type
filler material. The residents used this ACM to construct driveways, sidewalks, walkways, etc. around their homes,
Twenty to 30 percent of the ACM locations are presently deteriorating to the extent of bemg fiiable asbestos, thereby
threatening the public’s health. \

As of 11/04/97, ACM excavation has been completed at 956 sites with restoration completed at 920 sites.
To date, investigations have been requested at 1655 sites, of which 1080 have been confirmed to have visible ACM.
The remaining sites are currently under investigation or contain no visible ACM. Removal activities were completed
at 21 sites during the week of 10/27/97 to 10/31/97.

1. ACTIVITIES

Removal and restoration activities at the WBA site have continued since SITREP 35 on 10/28/97. Weekly
updates were faxed to local, parish, and state agencies to notify them where sites of removal and restoration were
bemg conducted as well as those scheduled for work. During this period, the EPA continued to receive phone calls
to the command post hotline from citizens to have their property investigated for possible ACM or questions
concerning restoration. Door-to-door activities were conducted to investigate new potential sites, gather access
agreements, and to answer the homeowners’ questions about restoration. The EPA START continued to survey
and provide a detailed sketch of each ACM site prior to removal. Also, signatures or verbal phone approvals were
obtained from homeowners before the removal could proceed at their property and so that the homeowner has full
knowledge of the replacement material. The more difficult of these sites being readied for excavation, OSC
Windheim or Martin along with a USACE representative, have been coordinating with the homeowner throughout
the process of addressing their property. After excavation has been completed at each site, confirmation soil samples
were collected prior to restoration which proceeded after analytical results were received and the site cleared for
restoration. All areas excavated received a geo-liner as a warning barrier or marker of our work for future
references. - Periodic air monitoring with hi-flow and lo-flow pumps was conducted at sites undergoing removal at
selected locations throughout the Westbank area. Air monitoring results have revealed that no airbome asbestos
fibers above the OSHA PEL have been detected in the ambient air during removal operations. However, we have
continued to stress the importance of adequately wetting the entire excavation area inclading both the ACM pile and
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During the period of 10/27/97 to 10/31/97 regular removal activities continued as planned. For the START
contractor; one sampling team of three people, a site access/marking team of two people, a video documentation
person, and a team leader organizing command post duties were used during the period.

During the week ending 10/31/97, removal activities were conducted in the comraunities of Westwego,
Marrero, Bridge City, Harvey, and Gretna. Three excavation crews were used on 10/27/97 through 10/31/97. No
removal activities were conducted on Saturday, 11/01/97. ACM removal activities were corapleted at 21 sites. Site
restoration activities were completed at 35 sites. To date, approximately 34,698 cubic yards of ACM and
contaminated soil have been excavated and disposed at the Kelvin Landfill n Avondale, Louisiana.
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L. NEXT STEPS

We have begun planning for demobilization as we are nearing the end of proposed clean up activities.
We are planning to have 1028 sites excavated by the Thanksgiving break. We will continue to process and
prepare new sites for excavation as they are reported. It is projected that there will be 20 sites per week
available for excavation through the first part of December, after which time all excavation crews will demobilize.
However, we will only excavate as many properties as we can “ready” and completely restore before the
Christinas holiday demobilization.

IV. COST INFORMATION (as of 11/04/97)

Amount Obligated  Cost to Date AM Ceiling;'-‘
IAG (USACE) $ 15,688,000 $11,832,086%* $21,000,000
START $ 574,211 $ 401,788 $ 600,000
Contingency 1n/a n/a $ 4,300,000
TOTAL $ 12,574,211 $12,233,874 $25,900,000

**CTD of USACE’s Rapid Response Contract with a D.O. amount of $11,967,102
USACE cost to project is 11% of Rapid’s D.O. amount
Percent of Rapid’s D.O. Funds Remaining: 1%

START PM.: Jeff Wright





